

sk#	Task Name	ADD	HP Schodule	St:Schadula E	% Complete	Qtr4, 2008 December January	Qtr1, 2009	March A	Qtr2, 2009	June	Qtr3, 2009 July August September Octo		or Ostaba-	Qtr4, 2009		Qtr1, 2010 er January February March		
N#	таѕк мате	ABP	ir Scheaule S	uschedule Fl	% Complete	1 8 152229 5 12192				1 8 15 22 29	6 13 20 27 3 10 1	7 24 31 7 14 2°	28 5 12 19 2					
203	Full PV on realWORX 2.03-1609 Cycle 1	12d	0d 07/02/0	9 07/17/09	66.67%						Jingjing Ji							
204	Bug verify pn realWORX 2.03 Cycle 2	5d	0d 07/20/0	9 07/24/09	0%							Jiang, Alvin Jia	- 				1 1 1	
205	Bug verify pn realWORX 2.03 Cycle 3	5d	0d 07/27/0	9 07/31/09	0%	 			 			ing Jiang, Alvin	, 					
201	Implement 2.04	24d			H							mie Jones,Hora				 	1 1 1	
200	Bug fix while PV on 2.03	24d	0d 06/30/0	9 07/31/09	41.67%		1 1 1	1 1 1 1 1 1			Hora	ce Lv,Jerry Ko	- 				1 1 1	
180	2.03 GA release	0d							1 1 1 1 1 1				<u> </u>		1 1 1 1	-11 1 1 1 1		
	Phase III (TBD)	0d									Ope	rations,Manuf	acturing Eng	gineering,Prod	duct Marke	eting,SRC Br	roadband,SI	
	Project Buffer	0d					1 1 1										1 1 1	
105 P	Project Completion	0d	0d 07/31/0	9 07/31/09	0%									1 1 1 1	1 1 1 1		1 1 1	